
Monthly Summary Sheet for August 2002 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM continued the Phase I treatment building and Phase II 

environmental education building construction activities in August 

2002, and the “clean water” startup efforts were performed for the 

groundwater treatment system. The treatment building activities 

included the substantial completion of the glass block walls; 

various electrical items; heating, ventilation, and air conditioning 

(HVAC) ductwork; and other items. The education building 

efforts included the completion of the subsurface grade beams 

(right) and the initial efforts for the vertical concrete wall 

formwork. CDM completed the installation of the treatment 

system equipment (transfer pumps; hydraulic-venturi treatment heads; hose sections; discharge fan, 

ductwork, and stacks; and additional equipment items - below) in August, and the initial “clean water” 

treatment system startup efforts were successfully completed. CDM and Gossen Livingston Associates, Inc. 

(GLA) continued the Phase III design efforts for various site improvement items (park shelter, parking lots, 

fish observatory, etc.).


Anticipated September activities: The vertical concrete walls for 
the environmental education building will begin to be poured, 
and the earthwork and foundation efforts for the plaza area will 
begin. The extraction well pumps, control panels, flow meters, 
pressure transducers, and other items will be installed at the 
extraction well sites, and the extraction well site startup efforts 
will begin. CDM and GLA will continue the Phase III design 
efforts, and it is anticipated that the construction efforts for the 
park shelter, parking lots, and meandering creek will begin. 

Monitoring Activities 
CDM initiated the Third Quarter 2002 Site Monitoring Network sampling on August 19, 2002 with 
groundwater level measurements being collected from approximately 225 wells, two river staff gauges, and 
six bridge measuring points. The third quarter sampling event will also include the collection of samples 
from approximately 100 monitoring wells and eight surface water monitoring points - approximately 
50 monitoring wells had been sampled as of August 30, 2002. 

Anticipated September activities:  CDM will complete the sampling of the remaining monitoring wells and 
surface water monitoring points, and the preparation of the Third Quarter 2002 Site Monitoring Network 
Report for submittal in October 2002 will begin after the analytical results are received. 

Source Area Activities 
CDM initiated site investigations in accordance with the Kansas Department of Health and Environment 
(KDHE) approved Tri-State Central (724 E. Osie Street) and Harcros (727 E. Osie Street) work plans. CDM 
has also prepared draft responses to address the KDHE review comments of the South Washington and 
English Source Area (149 and 157 S. Washington) work plan. 

Anticipated September activities: CDM will continue the source area investigation work at the Tri-State 
Central and Harcros facilities, and CDM will finalize the responses to the KDHE comment letter regarding 
the South Washington and English Source Area work plan. 
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